AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. "CONTRAGT I0:CODE HAGELOF (RAGES

1] 14
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
00049 . 06/16/2010
6. ISSUED BY CODE NAR-NAA-MKNOWLES 7. ADMINISTERED BY {If other than ifem 6) CODE INAR—SAME AS ISSUID
National Archives and SAME AS ISSUING ADDRESS
Records Administration (NAA)
8601 Adelphi Rd Rm 3340
Attn: Michael Knowles(301)837-1987
College Park MD 20740
8. NAME AND ADDRESS OF CONTRACTOR (No., strasf, county, Stafe and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
LOCKHEED MARTIN CORPORATION -
9221 CORPORATE BLVD 98. DATED (SEE ITEM 11)
ROCKVILLE MD 20850-3245
X 10A. MODIFICATION OF CONTRACT/ORDER NO.

NAMA--04-C-0007

108. DATED (SEE ITEM 13) )
COCE 011367237 FACILITY GODE 02/25/2008

11, THIS [TEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
() The above b solicitation is ded as set forth in ltem 14. The hour and dale specified far receipt of Offers [lisextended, [ Jis not exiended.
Offers must acknowledge receipt of this amendment prior {o the hour and date specifiad in the solicitation or as amended, by one of the following methods: {2) By completing
items 8 and 15, and returning copies of the amendment; {b) By acknowledging receipi of this amendment on aach copy of ihe offer submitled; or (c) By

separate lelter or telegram which includes a reference to the solicitalion and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANO DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virlue of this amendment you desire to change an offer already submitted, such change may be made by lelegram or letler, provided sach telegram or letter makes reference
to the soiicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (if required)
See Schedule
13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | 4 THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH iN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropiiation date, elc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF
X FAR 52-243-2 CHANGES - Cost Reimbursement

D. OTHER (Specify fype of modificalion and authority)

E. IMPORTANT: Conlractor { Jis not, Xjlis required to sign this document and retum 1 copies to the jssuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject mailer where feasible.)
The purpose of this modification is to:

1. Correct Modification 00048 paragraph 5.a.2, CLIN 0301, Build 1 Integration and Test
(I&T) Execution Complete end date from 4/26/10 to 5/26/10.

2. Change Modification 00048 paragraph 5.b.2, CLIN 0304, OPA I&T Complete with Handoff to
NARA 4/1/10 thru 5/18/10 to OPA I&T Complete and Demo Support 4/1/10 thru 5/28/10.

3. Definitize Modification 00048, paragraph 5.d.ii, CLIN 0404, CR3471/SIG 12786 Draft
Legacy Records White Paper amount of $116,000.

Continued ...
Except as provided herein, all lerms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full ferce and sffect.
15A. NAME AND TITLE OF SIGNER (Type or prinl) 16A. NAME AND TITLE OF CONTRACTING OFFICER (7ype or prinl)

e .
“': en?;-f:ef p€gl£0c! ¢ » MICHAEL W. KNOWLES
(o]
15B. CONTRACTOR/OFFERUR 15C. DATE SIGNED 16B. UNITED STRTES, 16C. DATE SIGNED
L

A o] C/g/a0tO

"~ J{signatare of person aulhorized to sign)

ﬁsN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) §3.243
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NTINUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF
€0 NAMA--04-C-0007/00049 2 14
NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(a) (B) {C) [(D) (B) {E)

4. Establish the periocd of performance for the
training order in modification 00048, under CLIN
0407, entitled, Training. The training dates are
May 25, 2010 through May 27, 2010.

5. Extend the fecllowing CLINs with establish
deliverables due date no-later-than June 25, 2010:

a. CLIN 0402 Annual Program Execution (APEX)
(Non-Severable)

Deliverables: Monthly Status Review CDRL #17;
Monthly Status Report CDRL #18; CPR CDRL #22; EVM
CDRL #26; CFSR CDRL #23; IMS CDRL #21; CWBS CDRL
#19; monthly Invoice; Draft Integrated Master
Plan.

b. CLIN 0405 Option Year 4 Os&M Support (Severable)

6. Extend the following CLINs with establish
deliverables due date no-later-than June 11, 2010:

a. CLIN 0301 Engineering Increment 3
{Non-Severable)

Deliverables: Complete Build 3 Source Code and
Build 4 Source Code as of 6/11/10

b. CLIN 0404 SIGs/CRs (Non-Severable and
Severable)

EOP Enhancements {(Non Severable):

(i) 2.1.11.1 Release letter, source code, etc.
(ii) Prototype Definition for Merlin SIG for EOP
Release 2.1.12

SIG/CR (Severable): Screening charts for
submittal to NARA's Dev CCB (priority set by
System IPT)

Preservation (Severable): Continue Prototype
support and weekly meetings with IPT

OPA

(i) OPA GA Engineering (Non-Severable): Draft
plan to merge OPA GA and Architecture Realignment
and OPA Concurrent Engineering Plan (CEP)

(ii) OPA Beta Software Technical Support
{Severable)

7. Establish the following CLIN
Continued
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CONTINUATION SHEET REFERENGE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
NAMA--04-C-0007/00049 3 14
NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
(R) (B) (C) (D) (E) (E)

a. CLIN 0409 Option Year 4 Material Ordering
(Severable). This CLIN, Material Ordering is to
be used for facilitating the ordering of
hardware, software and maintenance that is
identified in the development and implementation
of the ERA program in Contract Option Year 4. The
period of performance is 4/16/2010 thru
9/30/2010. License(s) and Maintain Agreements
purchased within the performance period may
extend up to 365 days past the date of order if
ordered within the period of performance.

8. The following reallocation of funds is hereby
incorporated:

CLIN 0201 EOP funded value is reduced from
$28,770,613.00 by ($342,076.00) to $28,428,537.00;

CLIN 0205 Option 2 Award Fee funded value is
reduced from $3,598,975.00 by ($88,355.15) to
$3,510,619.85;

CLIN 0206 Option 2 0&M funded value is reduced
from $6,957,811.00 by ($65,079.00) to
$6,892,732.00;

CLIN 0208 EOP BOM funded value is reduced from
$8,716,845.00 by ($335,070.00) to $8,381,775.00;

CLIN 0208 Option 2 SASS funded value is reduced
from $368,359.00 by ($7,423.00) to $360,936.00;

CLIN 0301 Increment 3 Engineering contract value
is increased from $19,775,065.00 by $740,803.00
to $20,495,895.00;

CLIN 0302 Option 3 APEX funded value is reduced
from $8,466,449.00 by ($106,488.00) to
$8,359,961.00;

CLIN 0303 Increment 3 BOM funded value is reduced
from $8,106,342.00 by ($803,312.00) to
$7,303,030.00;

CLIN 0304 Additional Services, CRs and SIGs
funded value is reduced from $235,000.00 by
($114,344.57) to $120,655.43;

CLIN 0305 Option 3 O&M Labor funded value is
Continued
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REFERENCE NO. OF DOCUMENT BEING CONTINUED
NAMA--04-C-0007/00049

PAGE OF

NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

ITEM NO.
(R)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D}

UNIT PRICE
(E)

AMOUNT
(F)

0022

reduced from $4,881,923.00 by ($93,889.28) to
$4,788,033.72;

CLIN 0402 Option 4 APEX contract value is
increased from $1,491,006.00 by $745,928.00 to
$2,236,934.00;

CLIN 0405 Option 4 O&M/SASS Labor contract value
is increased from $926,400.00 by $283,247.00 to
$1,209,647.00;

CLIN 0409 Option 4 Materials Ordering is being
established and added to the contract as a
severable item. The contract value is
established at $48,695. The total funding
allocated to CLIN 0403 is $48,695; and

CLIN 0412 Option 4 Award Fee total funding
allocation is increased from $473,129 by $138,084
to $611,213.

The total contract value remains unchanged.

The effective date of this modification is May
29, 2010.

Delivery Location Code: NAR - AII

NAR - AII

8601 ADELPHI ROAD

COLLEGE PARK MD 20740-6001 US

Change Item 0022 to read as follows (amount shown
is the total amount):

Option 2 CLIN 0201 - Project Executive Office of
the President (EOP) in 3 phases: Phase 1 of
Executive Office of the President (EOP) Initial
Capability Development and System Integration
Test (SIT) Lab. Development Includes all labor
(program management, analysis, engineering,
development, documentation, communications,
facilities, facility buildout, installation,
deployment, all software maintenance, training
development, change management, etc.) and
materials (hardware, software, equipment, etc.)
associated with development of Increment 2.
Initial analysis and design for Increment 3. The
Contractor shall deliver 1) Initial NARA EOP
capability demonstration, CDRLs including System
Continued

.00
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NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY [UNIT

(C)

(D)

UNIT PRICE
(E)

AMOUNT
(F)

Evolution Plan. Milestone: EOP user hands-on
demonstration, Ingest demonstration, and export
search results demonstration. Phase 2 of
Executive Office of the President (EOP)
Development and initial Test Support. Contractor
shall continue development from Phase 1 and
continue to deliver ERA CDRLs. Milestone: Test
Readiness Review (TRR} exit and acceptance.

Phase 3 of Executive Office of the President
Development, Test and Support, including support
for Product Acceptance Testing (PAT), Operational
Acceptance Testing (OAT), Security Test and
Evaluation (ST&E) for Sensitive But-Unclassified
(SBU) instance, Extract-Transform and Load (ETL)
efforts and additional NL Training - Texas.
Deliverables: The Contractor shall continue from
Phase 2 and continue to deliver CDRLs.
Incrementally Funded Amount: $28,428,537.00

Amount: $2,734,200.00
Accounting Info:
NAR(0303SE0709-2008-183201-NAR0301000-3151~NAR2111D
BRSO S0 O.E0.9.0:9.0.9.889.60 0. $.0.9.09.9.9.E5.9.9.9:9.9.0.¢.9 4

Funded: $0.00

$2,734,200.00 (Subject to Availability of Funds)

Amount: $2,190,824.13

Accounting Info:
NARO303SE0809-2008-183201-NAR0301000-3151~NAR2112D)|
XXX XX -KXXKXKXXKK - XK XKKXKLK - K XXKKXXKK

Funded: $0.00

Amount: $2,975,911.00

Accounting Info:
NAR0O303SE0709-2007-183201-NAR0301000-3151-NAR2111D)
SO0 60 0.60.9:9:0:9.:9.9.9.9.60.9.¢.:9:9.0.9.0.9.82.0.0.6.6.6.9.¢ ¢ 4

Funded: $0.00

Amount: $409,543.87
Accounting Info:
610001-00000000-XXX XX -XXXXXXXKX - XKXKKXXXX-XXXXXXX]|
XX

Funded: $0.00

$409,543.87 (Subject to Availability of Funds)

Amount: $0.00

Accounting Info:
610001-00000000-XXX~XX =KX XXXXXKX-XXXXXXXKX~XXXXXXX
XX

Funded: $0.00

Continued
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NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(Rn) {B) (C) (D) (E) (F)
$0.00 (Subject to Availability of Funds)
Amount: $11,100,000.00
Accounting Info:
NARO303SE0809-2008-183201-NAR0301000-3151-NAR2112D
B OO ER O ED 00000080 0000906 0.62.60.9.9.9.9.9.9.¢
Funded: $0.00
Amount: $1,464,063.00
Accounting Info:
NARO303SE0809-2008-183201-NAR0301000-3151-NAR2112D|
IR ED S ED P09 9:0.0.9.0.65.09.9.0909.9.659.0.0.0.6.090.04
Funded: $0.00
Amount: $217,666.00
Accounting Info:
NARO303SE0809-2008-183201-NAR0301000~3151-NAR2112D
LR 0060 0.60:0.0.0.0.0:0.0 0.6 §0:0.0:0:0.0.0.60 $.9:9.9:9.9.9:9¢
Funded: $0.00
$217,666.00 (Subject to Availability of Funds)
Amount: $6,712,292.00
Accounting Info:
NARO303SE0911-2009-183201~-NAR0301000-3151-NAR2112D
ER: 0060 0.60.9.0.9.90.99.9:9.60:9.¢:9.09.09.0.£5¢.9.0.9.9.9.9:0 ¢
Funded: -$342,076.00
Amount: $835,674.00
Accounting Info: .
NAR(O303SE0911-2009-183201-NAR0301000-3151-NAR2111D)
E2:9.9.80°90.C0.9.9.9.9.0.9.9.0.05.0.9.0.0.00.9.0.80.0.0.9:0.9 $.5¢.4
Funded: $0.00
Change Item 0026 to read as follows (amount shown
is the total amount):
0026 Option 2 CLIN 0205 -~ 8.86% Award Fee for Option

2 Items: CPAF CLIN 0201, and CPAF OPTION CLINs
0203, 0204, if exercised. Amount may be
unilaterally increased at the Government's
discretion as additional Option 2 CPAF options
are exercised or funded.

Obligated Amount: -$88,355.15

Amount: $265,800.00

Accounting Info:
NARO303SE0709~2008~183201-NAR0301000-3151-NAR2111D
B0:9.0.:60.0.65:9.0:0.9.0.0.0.9.C0.0.9.0.9.9.0.6:9.C0 ¢:0.0.0:9.9.9.94

Funded: $0.00

Continued

0.00
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NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(R) (B) (C) KD) (E) (F)

Amount: $249,678.00

Accounting Info:
NARO303SE0809-2008-183201-NAR0301000-3151-NAR2112D
R 00:60.0:62.916:0:0:0:9.0:0.£5°9.6:0.:0.6:0.0:0:60 $:6:0°0:6.9:9:0.4

Funded: $0.00

Amount: $263,665.70

Accounting Info:
NARO303SE0709-2007-183201~NAR0301000-3151-NAR2111D
B 0060 9.60:0:0.0:0.0:0:0:0.€0 9.0:0.0.:0,9.0.0.C3 $:6:0.6:0:0:6.6 ¢

Funded: $0.00

Amount: $5,962.00
Accounting Info:
NARO303SE0809-2008-183201-NAR0301000-3151-NAR2112D
090 C 9.8 :0.0.:0.:0.0.9.:0.0.C0°9.0.9:0.0.0.0:0:C0'6:9:0:0:9.0,0.04
Funded: $0.00

Amount: $9,611.00

Accounting Info:
NARO303SE0709-2008-183201-NAR0301000~3151-NAR2112D
QR 0.9.60.0.€2:9.0,6.:9.09.6.¢.65.6.9.0.0.:00.0.0.€0 0:0:0:0.9.0.9.04

Funded: $0.00

Amount: $81,389.00

Accounting Info:
NARO303SE0809-2008-610001-NAR0O301000-2513-NAR2111M
XXX -XX-XXXXKXKXXK XXX XX XL XL -XLXXXKXKXKX

Funded: $0,00

Amount: $0.00
Accounting Info:
610001-00000000-XXX-XX-XXXXXKXXXK ~KXXXKX XXX -XXKXXKXXK
XX

Funded: $0.00

$0.00 (Subject to Availability of Funds)

Amount: $159,396.00

Accounting Info:
NARO303SE0809-2008-610001-NAR0301000-2513~-NAR2111M
0.0 0. C 0 0:0:0:0:0:0.8:80 ¢.0:0.0.0.4:0:0.C5.0.0.06.0.9.0.0 4

Funded: $0.00

Amount: $1,015,184.00

Accounting Info:
NARO303SE0809-2008-183201-NAR0301000-3151-NAR2112D
10:9:0.60.0:C0 9.:9.:9.0.9.0.9.0:620.0.0.0.0.9.0.9.9.C0 $.0.9.0.9:0.9.0 4

Funded: $0.00

Continued
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NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

ITEM NO.
(R)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

0027

Amount: $146,500.00
Accounting Info:
NARO303SE0809-2008-183201-NAR0301000-3151-NAR2112D
R 0.0 080 9.9.6.9.6:9.9.0:60.9:9.9.9.:9.9.0.9.C5.$.9.6,9.6.9.6.0.4
Funded: $0.00

Amount: $1,191,351.15

Accounting Info:
NARO303SE0911-2009-183201-NAR0301000-3151-NAR2112D
R0 0.C0 0.60.9.9:0.0:9:0:0.0:C0.0:9.¢:0:0.9.6.9.8.6:0.9.9.0.0.0.0.¢

Funded: -$88,355.15

Bmount: $122,082.00
Accounting Info:
NARO303SE0911-2009-183201-NAR0301000-3151-NAR2112D)
B0, 0060 0.60.9:9:9:9:9:0.9:9:C0.9.9.0:0:0.:9.¢:9.C0:6.0¢.9.6.¢.¢0°0 ¢
Funded: $0.00

Change Item 0027 to read as follows {amount shown
is the total amount):

Option 2 CLIN 0206 - Complete Operations and
Support for any operational releases; includes
all labor for the operation and maintenance of
equipment, system administration and support
(computer and network operations, training, help
desk), and materials (parts, supplies, media,
etc.).

Data and Reports; provide data and reports in
accordance with the Contract Data Requirements
List.

Obligated Amount: -$65,079.00

Amount: $500,000.00

Accounting Info:
NARO303SE0809-2008-183201-NAR0O301000~3151-NAR2111D
= XXX - XX -XXXXXXXXX-XXXXXXXEX - K KX KXXXXX

Funded: $0.00

Amount: $918,611.00

Accounting Info:
NARO303SE0809-2008-610001-NAR0301000-2513-NAR2111M
(R 0.0 ED 0 E0.914:00:0:0.0.0.859.0.9.9.9.0.9.0.C5.9.0:0.9.0:0.9:¢'4

Funded: $0.00

Amount: $1,840,604.00

Accounting Info:
NARO303SE0809-2008-610001-NAR0301000-2513-NAR2111M
XXX XK -XKXXXXK KX~ XAXKAKX XKL X - XXX KX KKK

Continued

6,892,732.00
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NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

ITEM NO.
(a)

SUPPLIES/SERVICES
(B)

QUANTITY [UNIT

(C)

(D)

UNIT PRICE
(B)

AMOUNT
(F)

0029

Funded: $0.00

Amount: $367,444.00

Accounting Info:
NARO303SE0802-2008-610001~NAR0301000-2513~-NAR2111M
B 0960 0.69:9.0.0.:9.9.:9.0.6.C.0.9.9.9:0.0.0.0.65:9.9.9.9.9..0.9.4

Funded: $0.00

Amount: $3,134,921.00

Accounting Info:
NARO303SE0911~-2009-610001-NAR0301000-2513-NAR2111M
B0 960 $:60.9:4:0.:0.09:0:0.€2:6.¢.0:9:9.0:6.6.62.0.0.99:¢..:0.0 4

Funded: -$65,079.00

Amount: $131,152.00

Accounting Info:
NARO303SE0911-2009-610001-NARO301000-2513-NAR2111M
B0 0:6010.620.9:0:0.9:9:0:0.0.6:0.9:9:0.0.9.:0.0.85 9.4.9.9.0.9.0.9.4

Funded: $0.00

Change Item 0029 to read as follows{amount shown
is the total amount):

Option 2 CLIN 0208 - Additional Material EOP
Incrementally Funded Amount: $8,381,775.00

Amount: $7,000,000.00

Accounting Info:
NAR0303SE0809-2008-175001-NAR0301000-3121-NAR2112D
B G060 060 9:9.:9:0:9:9.0.:0.60:0:0:0.9:0.0.0.0.80 $:9:9.0.0.0.9.0.4

Funded: $0.00

Amount: $0.00
Accounting Info:
610001-00000000-XXX-XX-XEXXXXXXX-XXXXXXXXX - XXAXKXXX
XX

Funded: $0.00

$0.00 (Subject to Availability of Funds)

Amount: $1,000,000.00

Accounting Info:
NARO303SE(0809-2008-175001-NAR0301000-3121-NAR2112D
B 0.0.60 0.£.9:9.9.9.9.9.9.0.$.9.9.:9.9.0.9.0.0.8.90.9.¢.9.9.0.0.9.4

Funded: $0.00

Amount: $183,722.00
Continued

0.
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NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

ITEM NO.
(R)

SUPPLIES/SERVICES
(B}

QUANTITY
(C)

LNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

0030

0043

Accounting Info:
NARO303SE0809-2008-175001-NAR0301000~3121-NAR2112D
D:0:0: 60 9.60:9:9:9.9.:9:9.:9.9.:6:¢:9:9.0.0.0. 008 $.9.0.6:0:0.0 4

Funded: $0.00

Amount: $363,329.00

Accounting Info:
NARO303SE0911-2009-175001-NAR0301000-3121-NAR2112D
XX XXX XKL XXX XK - XXX XXX KX - XX XXX XKKXX

Funded: -$335,070.00

Change Item 0030 to read as follows(amount shown
is the total amount):

Option 2 CLIN 0209 - EOP Search and Access
Support Staff (SASS) Operations
Incrementally Funded Amount: $360,936.00

Accounting Info:
NARO303SE0911-2009-183201-NAR0301000-3151-NAR2111D
0 0E0ED 0000999060 9.09.0.00.0.0. 00 0.9.9.9.0.9.0.0¢

Funded: -$7,423.00

Change Item 0043 to read as follows(amount shown
is the total amount):

OPTION YEAR 3 PERIOD OF PERFORMANCE:
04/01/2009 - 03/31/2010

CLIN 0301 - Engineering Increment 3 (I3)
Incrementally Funded Amount: $20,495,148.00

Amount: $10,824,566.00

Accounting Info:
NAR0303SE0911-2009-183201-NAR0301000-3151-NAR2113D
R0 0CD 0.6 9.09.0:9:90:0.0.659.9.9.0.0.9.0.0.80.0:6.0.0:¢:9:0.0¢

Funded: $0.00

Amount: $8,930,499.00

Accounting Info:
NARO303SE1012-2010-183201-NAR0301000-3151~NAR2113D|
XXX -KX-XXXXXEXXKK - XXX XXX XXX - KXKXKKKXKK

Funded: $0.00

Amount: $740,083.00

Accounting Info:
NAR(303SE0911-2010-183201-NAR0301000-3151-NAR2113D
RS E 060 .9:9:0:0:0.9.9.0. 65 99.9.9.0.9:9:0:C070°$°0:0.¢:0.0.0.4

Funded: $740,083.00

Continued
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NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-58)
Sponsored by GSA
FAR {48 CFR) 53.110



REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
NAMA--04-C-0007/00049 plat 14

NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

CONTINUATION SHEET

ITEM NO. SUPPLIES/SERVICES QUANTITY {UNIT UNIT PRICE AMOUNT
() (B) (C) (D) (E) (F)

Change Item 0044 to read as follows(amount shown
is the total amount):

0044 CLIN 0302 - Annual Program Execution {APEX) 8,359,961.00
Costs

APEX will cover general infrastructure-type
estimated costs necessary to execute the total
ERA program, (e.g. Program Management,
Configuration Management, Program Architecture,
Engineering leadership, Quality Assurance,
Financial Management, etc.) Provide data and
reports in accordance with the Contract Data
Requirements List.

Incrementally Funded Amount: $8,359,961.00

Amount: $5,000,000.00

Accounting Info:
NARO303SE0911-2009-183201-NAR0301000-3151-NAR2113D
— XXX KL -XXXKKKXKK L~ REXKX KK XXX - XKXKXKXKKXX

Funded: $0.00

Amount: $3,359,961.00

Accounting Info:
NAR0O303SE1012-2010-183201-NAR0301000-3151-NAR2113D|
RO C 0D 9:9.9.9:0.0.9.0.60.09.609.0.0.0 60 9.6:4:0.9:6.9:0:¢

Funded: -$106,488.00

Change Item 0045 to read as follows (amount shown
is the total amount):

0045 CLIN 0303 Increment 3 (I3) BOM. 7,303,030.00
Incrementally Funded Amount: $7,303,030.00

Accounting Info:
NAR0303SE0911-2009-175001-NAR0301000-3121~NAR2113D|
0D 0.639.9.:9:9.9:0.9.0.80.9.9:6.9.¢:6.9,0:€0.0.0:¢:60.9:¢:9 ¢

Funded: -5803,312.00

Change Item 0046 to read as follows (amount shown
is the total amount):

0046 CLIN 0304 Additional Services, CRs and SIGs 120%655.43

Funds can only be expended by LMC when authorized
by Contracting Officer. Award Fee pool amount
will be calculated on the expenditure amount
Continued
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0047

0065

authorized by the CO during the award fee period.
Incrementally Funded Bmount: $120,655.43

Amount: $72,949.43

Accounting Info:
NARO303SE0911-2009-183201-NAR0301000-3151~NAR2113D
RO S D OED9.:0:0.0.0:0.0.0.60.09.0.0.0.0:¢.0C 00606664

Funded: -$47,050.57

Amount: $47,706.00

Accounting Info:
NARO303SE1012-2010-183201~-NAR0301000-3151-NAR2113D
—XXX =X -KKEKEXKKKX ~ KL KKK KKK - XKXKKXKKKX

Funded: -$67,294.00

Change Item 0047 to read as follows (amount shown
is the total amount):

CLIN 0305 Operations and Support (0&M)

IAW Systems Operation and Support SOW -~ CLIN
0206, dated 22 Januvary 2009

O&M includes all labor for the operation and
maintenance of equipment, system administration
and support (computer and network operations,
training, help desk), and materials (parts,
supplies, media, etc.) Provide data and reports
in accordance with the Contract Data Requirements
List.

Incrementally Funded Amount: $4,788,033.72

Amount: $3,298,829.00

Accounting Info:
NARO303SE0911-2009-610001~-NAR0O301000-2513-NAR2111M
B COED G0 60:0:0:0,:0.00.80.0:0:0.8.:0.0.0.0:.C0 9:0.6:0.6:0.0:9:¢

Funded: $0.00

Amount: $1,489,204.72

Accounting Info:
NARO303SE1012-2010-610001-NAR0301000-2513-NAR2111M
IR 0.0 E0.6.60.0:0:0:0.0.0:0.0. 60 9.0.8.9:6.0.0.0:69.0.0:0.0.0.0.0.04

Funded: -$93,889.28

Change Item 0065 to read as follows (amount shown
is the total amount):

CLIN 0402 - Annual Program Execution (APEX),
Non-severable Services
Continued
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0073
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Incrementally Funded Amount: $2,236,934.00

Amount: $1,491,006.00

Accounting Info:
NAR0303SE1012-2010-183201-NAR0301000-3151~-NAR2114D
B S.0.50 0.C 9.0.9.0.0.0.0.0.60.9:9:0:9:0.0.0.0.6 $.0:0:¢,:0:0.0.9.4

Funded: $0.00

Amount: $745,928.00

Accounting Info:
NARO303SE0911-2010-183201-NAR0301000-3151-NAR2114D
(0.0:0.80 9.62.9:9.0.0.9.9.9:¢.€.9.0.8:0:0.6.9.0.6.9:9.9.0.¢.9.9.0.4

Funded: $745,928.00

Change Item 0067 to read as follows (amount shown
is the total amount):

CLIN 0405 - Operations and Maintenance (C&M)
Support
Incrementally Funded Amount: $1,209,647.00

Amount: $1,054,342.85

Accounting Info:
NAR03035E1012-2010-610001-NAR0301000-2513-NAR2111M
B0 9:9.:60.9.62.9:0.9:9.0.0.:0.6.50.0.0.:0.9.:0.0.9.0.6.9.0.4.6.9.0.9.¢.4

Funded: $127,942.85

ARmount: $155,304.15

Accounting Info:
NARO303SE0911-2010~-610001-NAR0301000-2513-NAR2111M
12:9:0:60:9.60.9.9:0.9.9:0.0.0:60.0.9:9:9.9.9:9.9:C.0.9.9.9.0.0.0.0:4

Funded: $155,304.15

Change Item 0073 to read as follows {amount shown
is the total amount):

CLIN 0412, Award Fee Pool
Incrementally Funded Amount: $611,213.00

Accounting Info:
NARO303SE1012-2010-183201-NAR0301000-3151-NAR2114D
0000 .8 6:4.0.0.:0.0.0.0:00 9.0.0.8.0.9.0.0.50 9:0.0:0.6:6.0 0.4

Funded: $138,084.00

Change Item 0074 to read as follows (amount shown
is the total amount):

CLIN 0409 Option Year 4 Material Ordering
(Severable)

Incrementally Funded Amount: $48,695.00
Continued

1,209,647.00

611,213.00

48, 695.00
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Accounting Info:

NARO303SE1012-2010-175001-NAR0301000-3121-NAR2114D|
0:0:0:60 .80 9.0:0.890.0.9.C0.6.0.0.9:9.9.0.6.80 ¢.9.:0.:9.6:¢:9:9:¢
Funded: $48,695.00

NEN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
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FAR (48 CFR) 53.110



